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Planned Activities % of Total % of Task 

this 
quarter 

% of Task 
to date 

% of Total 
Complete 

In-house Lecture Series 10% 0% 0% 0% 
Visiting Scholars Seminar Series 20% 50% 50% 10% 
Research Newsletter 20% 50% 50% 10% 
US DOT Reporting Requirements 
(Annual Report, Semi-Annual 
Report, etc…) 

20% 50% 100% 20% 

Publication & Distribution of 
Research Papers 

5% 100% 100% 5% 

Distribute Request for Proposals 15% 100% 100% 15% 
Participate in Conferences 10% 80% 100% 10% 
Total 100%   70% 
 
 
1.  Progress this quarter by task: 

 
• The work was begun for the fall newsletter.   
• The UTRC completed the Annual Report in response to USDOT Grant 

Requirements.  Member Universities were contacted to complete the USDOT 
Performance Indicators for submission to the USDOT.   

• The UTRC staff completed publication of recent final reports and sent the reports 
to the USDOT, NJDOT and TRB.  

• The UTRC attended NJDOT Quarterly report meetings and a budget meeting to 
discuss invoices.   

• The NJDOT in-house lecture series was organized, however the first lecture was 
cancelled by NJDOT due to a conflict. 

 
2. Proposed activities for next quarter by task 

 
• Preparation for Quarterly meetings  
• NJDOT In-house lecture series 



• Fall Research Newsletter  
 

 
3. List of deliverables provided in this quarter by task (product date) 
 
4. Progress on Implementation and Training Activities 
 
5. Problems/Proposed Solutions 
 
6. Budget Summary 
 
Total Project Budget(#  of years) -  1 year $69,788 
Total Project Expenditure to date $41,300 
% of Total Project Budget Expended  59% 
  
Task Order Number/Study Number: RF-CUNY 18 
Current Task Order Budget (#  of years) 1 year 
Actual Expenditure to date against current task order $29,663 
% of current task order budget expended 59% 
 


